
	[bookmark: MinuteHeading]TC250/SC7/EG0 Notes

	15th June 2012

	
	09.00 GMT/10.00 CET

	
	Teleconference

	Meeting called by:
	Andrew Bond (AB)
	Notes by:
	Mark Lurvink (ML)

	Invited attendees:
	AB, Bernd Schuppener (BS), Roger Frank (RF), Giuseppe Scarpelli (GS), (ML)

	Apologies:
	none

	Pre-meeting documents:
	1) TC250-SC7-EG0 Notes of meeting 2012-04-10.docx

	Agenda Items


	Topic
	Presenter
	Time Allotted (mins)

	Notes of previous EG0 meeting on 14th May
	AB
	5

	Admin: NEN and ML’s available time
	ML
	10

	[bookmark: MinuteItems]EG1: Anchors
	BS
	10

	Other EGs: progress/timetable
	AB
	10

	Registration of members; NAs; Turkey; etc
	ML
	5

	[bookmark: OLE_LINK1][bookmark: OLE_LINK2]Future work: revision of SC7 proposal for evolution
	AB
	5

	Future meeting: SC7 ‘Technical’ meeting Oct 2012
	ML
	5

	Future meeting: Moscow State University 21st-25th May 2013
	RF
	10

	Sources of funding?
	AB
	5

	Any other business
	(All)
	5

	Date of next meeting
	(All)
	To note

	[bookmark: MinuteTopicSection]Notes of meeting


	[bookmark: MinuteAdditional]Action
	By
	Due by

	
	The notes of the previous meeting are agreed on.

ML explains that budgetary concerns influences available time for supporting SC7. EG0 agrees on the following priority list:
1 – Section 8
2 – Experts meeting fall 2012
3 – Secretarial support

	
	

	9
	The texts on anchorages are put forward by Magnan to EG1. EG1 should follow the following timetable:
· 30th June – final draft Section 8 to be submitted by EG1 to EG0 (AB or ML) for approval as ‘draft-for-circulation’
· 20th July – proposed Section 8 to be circulated by EG0/ML to all member countries for informal comment
· 30th Sept – deadline for comments to be received from member countries (these comments to come to EG0/ML and then forwarded to EG1 for consideration)
· 15th Oct – EG1 to submit revised Section 8 to EG0 for approval as ‘UAP document’
· 31st Oct – revised Section 8 to send for voting using UAP procedure (accelerated process) 
· 31st Jan – end of UAP voting, comments sent to EG1 for final consideration/amendments 
· 31st Mar – publication deadline (true drop-dead date!)

	EG1
	Jun 30th

	10
	EC 14 Ground improvement and CEN/TC 288 need a liaison
	AB

	Aug 28th




	
	
	
	

	3, 6



11
	Registration of EG members and sharing of National Annexes is lacking, despite a letter send to the secretaries of the National Standardisation Bodies. ML shall send a reminder.

Contact with Macedonia and Turkey should be strengthened
	ML



ML/AB
	

	
	
	
	

	4
	For future meetings the following persons have been contacted:
· Oct 2012: Switzerland, H. Schneider. [responded]
· Spring 2013: Spain, J.E. Gepp
· Fall 2013: Austria, M. Fross

	ML/AB
	

	12
	RF to contact Moscow State University for ‘workshop’ proposal and further details. 

	RF
	

	13
	Contact JRC for series of lectures on EN 1997
	AB
	

	
	
	
	

	14
	Comparison of differences in National Annex regarding Section 7 ‘Piles’ shows additional research is needed. Contact CEN/TC 288 and/or European Federation of Foundation Contractors for funds. 
	BS/ML
	

	
	
	
	

	15
	Dates of next meetings: 
· Tuesday 17th July 2012 at 10.00 CET, 9.00 BST. 
· Tuesday 28th August 2012 at 10.00 CET, 9.00 BST [conditional]
	
AB
AB
	
Jul 17th
Jul 17th



